
Remedial Investigation (RI) Target Date

Completion 

Date Qtr
UAO Issued 11/20/2009

UAO Signature 11/20/2009

Work Plan Draft and Final 11/2/2010

Sampling Plan  Draft and Final 12/23/2010

RI Field Investigation Start 4/26/2010

RI Field Investigation Complete 7/30/2012

Draft RI Report Complete 12/5/2012

State Review Complete 4/4/2013

EPA Review Complete 4/4/2013

Final RI Report 5/17/2013

Final Human Health Risk Assessment 5/17/2013

Final Screening Level Ecol Risk Assessment 4/26/2010

Final Ecological Risk Assessment 5/13/2013

Feasibility Study (FS)
Draft Remedial Alternative Memo 1/19/2012

State Review Complete 8/13/2012

EPA Review Complete 8/13/2012

Final Remedial Alternative Memo 12/3/2012

Draft FS Report Complete 8/30/2013

Agency Reviews Complete 1/3/2014

EPA Review Complete 1/14/2014

Receive Final FS Report 2/21/2014

Final FS Report Complete 3/5/2014

Proposed Plan to Construction Completion
Complete Submittal For Remedy Review Board 4/4/2014

Remedy Review Board Presentation 4/28/2014

Receive Comments from Remedy Review Board 5/5/2014

Respond to Remedy Review Board Comments 5/12/2014

Complete Draft Proposed Plan 5/26/2014
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EPA Legal Review Draft Proposed Plan 6/16/2014

TCEQ Review Draft Proposed Plan 6/16/2014

Revise Proposed Plan 6/20/2014

Proposed Plan Briefings 6/24/2014

Final Administrative Record 6/24/2014

Start Public Comment Period 6/30/2014

Public Meeting 7/16/2014

End Public Comment Period 7/30/2014

Issue Record of Decision (ROD) 9/20/2014

Remedial Design Start 12/30/2015

Remedial Design Complete 12/30/2016

Remedial Action Start 12/30/2016

Construction Completion 3/30/2019

EPA Contacts Name Contact #
Remedial Project Manager Gary Miller 8318

Community Involvement Coordinator Donn Walters 6483

Site Attorney Amy Salinas 8063

Enforcement Officer Robert Werner 6724
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